
Ti! : City Council Project Data 
Originally Budgeted: 1987/88 

FROM: City Manager Budgeted Fund : -  Water Capital Outlay 
Amount  Budgeted: 5200,000 ( t o t a l  ) 

MEETING DATE:  October 19, 1988 

A G E N D A  T I T L E :  Accept Improvements Under Well D r i l l i n g ,  Well l - R ,  705 East Lodi 
Avenue, Contract a n d  Direct the Public Works Director t o  File a 
h'otice o f  Completion with the County Recorder's Office 

RECOMMENDED ACTION:  
Drilling, Well IR" and d i rect  the Public Works Director t o  f i l e  a Notice of 
Completion with the County Recorder's off ice .  

T h a t  the City Council accept the improvements f o r  "Well 

BACKGROUND INFORPATION: T h i s  contract was awarded t o  Clark We1 1 and 
Equipment Company o f  Stockton 01: March 16, 1988 in the amount of $53,950.00. 
The con t rac t  has been completed in substantial conformance with the plans and 
specifications approved by t h e  City Council with one exception described 
be1 ow. 

The c o n t r a c t  completion date was June 1 7 ,  1988, and the a c t u a l  completion 
date was June 2 2 ,  1988. 

A change order substantially reducing the contract price was mutually agreed 
upon a f te r  i t  was discovered the well casing instal led d i d  n o t  meet the 
specifications. 
corrosion ar,d extend the well l i t e .  The casing instal led did not contain 
copper i n  spi te of h a v i n g  the proper shipping tags and mill cer t i f ica t ions .  
This was revealed i n  the resul ts  of a metallurgical text  requested by the 
City. The supplier traced the order and acknowledged the error.  

Since redri l l ing the we'll was impractical a t  th i s  s i t e ,  the City requested a 
deduction of 50% of the contract price. 
supplier 's information indicating a doubling i n  service l i f e  w i t h  the use of 
copper bearing casing over plain s tee l  casing. 
supplier agreed and paid the requested amount t o  the City. 

The f inal  contract price was $27,087.50. 

The steel casing specified contains copper t o  reduce 

This was based on the casing 

After much discussion, the 

JLR/ML/ma 

cc: Purchasing Officer 
Water/Wastewater Superintendent 
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